

November 2008

Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3	4	5 TR	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

December

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3 TR	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

January 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
				1	2	3
4	5	6	7 TR	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

February

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4 TR	5	6	7
8	9	10	11	12	13	14
15	16	17 CS	18	19	20	21
22	23	24	25	26	27	28

Present Problem Statement & "Tools"

March

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4 TR	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

Present Draft Alternatives

April

Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1 TR	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

May

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
3	4	5	6 TR	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

Present Final Recommendations

June 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3 TR	4	5	6
7	8	9	10 Council Workshop	11	12	13
14	15	16	17	18	19	20
21	22	23 Council	24	25	26	27
28	29	30				



PREPARING FOR TOMORROW

through the RECONSTRUCTION and ENHANCEMENT of the

RICHFIELD ARTERIAL STREETS

STUDY SCHEDULE COMPLETE STREETS STUDY



Regular City Meeting: TR = Transportation Commission

CS = Community Services Commission



Project Open House

