

## November 2008

Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3	4	5 TR	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

## December

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3 TR	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

## January 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
				1	2	3
4	5	6	7 TR	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

## February

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4 TR	5	6	7
8	9	10	11	12	13	14
15	16	17 CS	18	19	20	21
22	23	24	25	26	27	28

**Present Problem Statement & "Tools"**

## March

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4 TR	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

## April

Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1 TR	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

**Present Draft Recommendations**

## May

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
3	4	5	6 TR	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

**Present Final Recommendations**

## June 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3 TR	4	5	6
7	8	9	10 Council Workshop	11	12	13
14	15	16	17	18	19	20
21	22	23 Council	24	25	26	27
28	29	30				



### PREPARING FOR TOMORROW

through the RECONSTRUCTION and ENHANCEMENT of the

**RICHFIELD ARTERIAL STREETS**

### STUDY SCHEDULE COMPLETE STREETS STUDY



Regular City Meeting: TR = Transportation Commission

CS = Community Services Commission



Project Open House

